

**DEVELOPMENT OF RESIDENTIAL CAPACITY FOR CONSUMERS TRANSITIONING FROM DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE**

**May 31, 2019**

**TABLE 1A: ALL DEVELOPMENTAL CENTERS**

Developmental Center	Total Approved Start-Up Projects <sup>1</sup>		Number of Projects in Each Stage of Development							
			Pre-Acquisition <sup>2</sup>	In Escrow <sup>3</sup>	Acquired and Under Renovation <sup>4</sup>		Pending Licensure <sup>5</sup>		Licensed, Vendored and Certified <sup>6</sup>	
	Projects	Capacity	Projects	Projects	Projects	Capacity	Projects	Capacity	Projects	Capacity
FDC - Fairview	57	226	0	0	8	33	6	29	43	185
PDC - Porterville	33	150	0	0	5	23	9	41	19	78
SDC - Sonoma	107	419	0	0	0	0	2	5	105	427
<b>TOTAL</b>	<b>197</b>	<b>795</b>	<b>0</b>	<b>0</b>	<b>13</b>	<b>56</b>	<b>17</b>	<b>75</b>	<b>167</b>	<b>690</b>
<b>Change in number of projects from prior month</b>	<b>0</b>		<b>0</b>	<b>-1</b>	<b>-1</b>		<b>+1</b>		<b>+1</b>	

Source: DDS analysis of Regional Center information provided as May 31, 2019. Status reports may lag status changes by 30 to 60 days.

Notes: Completed and in-progress homes developed outside the Community Placement Plan (CPP) process and CPP homes developed prior to the announcement of Developmental Center (DC) closure may have additional capacity for DC consumers. Additional capacity in some homes has been encumbered for consumers in the community. Includes 9 Supported Living Services (SLS) projects, which do not have a specific capacity.

<sup>1</sup> All currently active start-up projects related to DC closure.

<sup>2</sup> Projects have been approved and are in the Request for Proposals process or actively searching for a property/site.

<sup>3</sup> Properties are in escrow to purchase a residential development.

<sup>4</sup> Properties have been acquired and are undergoing renovation/rehabilitation.

<sup>5</sup> Properties have completed renovation/rehabilitation and are in the process of obtaining a license, vendor and/or certification.

<sup>6</sup> Properties are completed and currently serving or able to serve consumers.

**DEVELOPMENT OF RESIDENTIAL CAPACITY FOR CONSUMERS TRANSITIONING FROM  
DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE  
May 31, 2019**

**TABLE 1B: FAIRVIEW DEVELOPMENTAL CENTER**

Regional Center	Total Approved Start-Up Projects <sup>1</sup>		Number of Projects in Each Stage of Development							
			Pre-Acquisition <sup>2</sup>	In Escrow <sup>3</sup>	Acquired and Under Renovation <sup>4</sup>		Pending Licensure <sup>5</sup>		Licensed, Vendored and Certified <sup>6</sup>	
	Projects	Capacity	Projects	Projects	Projects	Capacity	Projects	Capacity	Projects	Capacity
ELARC - Eastern Los Angeles County	3	24	0	0	0	0	0	0	3	24
HRC - Harbor	9	24	0	0	0	0	1	8	8	24
NLACRC - North Los Angeles County	6	18	0	0	0	0	1	4	5	24
RCOC - Orange County	20	86	0	0	6	24	1	4	13	58
SCLARC - South Central Los Angeles	5	16	0	0	0	0	0	0	5	19
SDRC - San Diego	9	39	0	0	2	9	3	13	4	17
SGPRC - San Gabriel/Pomona	5	19	0	0	0	0	0	0	5	19
<b>TOTAL</b>	<b>57</b>	<b>226</b>	<b>0</b>	<b>0</b>	<b>8</b>	<b>33</b>	<b>6</b>	<b>29</b>	<b>43</b>	<b>185</b>
<b>Change in number of projects from prior month</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>-1</b>		<b>+1</b>		<b>0</b>	

Source: DDS analysis of Regional Center information provided as May 31, 2019. Status reports may lag status changes by 30 to 60 days.

Notes: Completed and in-progress homes developed outside the Community Placement Plan (CPP) process and CPP homes developed prior to the announcement of Developmental Center (DC) closure may have additional capacity for DC consumers. Additional capacity in some homes has been encumbered for consumers in the community. Includes 3 Supported Living Services (SLS) projects, which do not have a specific capacity.

<sup>1</sup> All currently active start-up projects related to DC closure.

<sup>2</sup> Projects have been approved and are in the Request for Proposals process or actively searching for a property/site.

<sup>3</sup> Properties are in escrow to purchase a residential development.

<sup>4</sup> Properties have been acquired and are undergoing renovation/rehabilitation.

<sup>5</sup> Properties have completed renovation/rehabilitation and are in the process of obtaining a license, vendor and/or certification.

<sup>6</sup> Properties are completed and currently serving or able to serve consumers.

**DEVELOPMENT OF RESIDENTIAL CAPACITY FOR CONSUMERS TRANSITIONING FROM  
DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE  
May 31, 2019**

**TABLE 1C: PORTERVILLE DEVELOPMENTAL CENTER**

Regional Center	Total Approved Start-Up Projects <sup>1</sup>		Number of Projects in Each Stage of Development							
			Pre-Acquisition <sup>2</sup>	In Escrow <sup>3</sup>	Acquired and Under Renovation <sup>4</sup>		Pending Licensure <sup>5</sup>		Licensed, Vendored and Certified <sup>6</sup>	
	Projects	Capacity	Projects	Projects	Projects	Capacity	Projects	Capacity	Projects	Capacity
CVRC - Central Valley	13	53	0	0	0	0	4	12	9	37
KRC - Kern	11	45	0	0	2	8	3	9	6	24
TCRC - Tri-Counties	7	32	0	0	3	15	1	5	3	12
VMRC - Valley Mountain	2	20	0	0	0	0	1	15	1	5
<b>TOTAL</b>	<b>33</b>	<b>150</b>	<b>0</b>	<b>0</b>	<b>5</b>	<b>23</b>	<b>9</b>	<b>41</b>	<b>19</b>	<b>78</b>
<b>Change in number of projects from prior month</b>	<b>0</b>		<b>0</b>	<b>-1</b>	<b>+1</b>		<b>0</b>		<b>0</b>	

Source: DDS analysis of Regional Center information provided as May 31, 2019. Status reports may lag status changes by 30 to 60 days.

Notes: Completed and in-progress homes developed outside the Community Placement Plan (CPP) process and CPP homes developed prior to the announcement of Developmental Center (DC) closure may have additional capacity for DC consumers. Additional capacity in some homes has been encumbered for consumers in the community.

<sup>1</sup> All currently active start-up projects related to DC closure.

<sup>2</sup> Projects have been approved and are in the Request for Proposals process or actively searching for a property/site.

<sup>3</sup> Properties are in escrow to purchase a residential development.

<sup>4</sup> Properties have been acquired and are undergoing renovation/rehabilitation.

<sup>5</sup> Properties have completed renovation/rehabilitation and are in the process of obtaining a license, vendor and/or certification.

<sup>6</sup> Properties are completed and currently serving or able to serve consumers.