

**NUMBER OF CONSUMERS TRANSITIONING INTO THE COMMUNITY
FROM DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE
PROJECTED AND ACTUAL TRANSITIONS**
December 2016 projected and actual; January 2017 projected

Transitions are projected for individual consumers based on scheduled or projected transition review meetings.

TABLE 2A: ALL DEVELOPMENTAL CENTERS

Developmental Center	Fiscal Year 2016-17			December 2016		January 2017
	Approved Community Placement Plan Transitions	Total Transitions Through December 2016 ¹	Remaining Transitions	Projected	Actual	Projected
FDC - Fairview	81	23	58	6	4	0
PDC - Porterville	34	15	19	2	3	2
SDC - Sonoma	84	21	63	12	6	14
TOTAL	199	59	140	20	13	16

Source: DDS analysis of information provided by Developmental Centers and Regional Centers.

Note: Excludes consumers in acute crisis centers and the secure treatment program.

¹ Excludes one FDC consumer from SDRC who transitioned into the community on November 29, 2016 and returned on December 1, 2016.

**NUMBER OF CONSUMERS TRANSITIONING INTO THE COMMUNITY
FROM DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE
PROJECTED AND ACTUAL TRANSITIONS**

December 2016 projected and actual; January 2017 projected

TABLE 2B: FAIRVIEW DEVELOPMENTAL CENTER

In FY 2016-17 through December 2016, 23 consumers have transitioned from Fairview Developmental Center (FDC) to the community.

In December 2016, 4 consumers from FDC transitioned to the community. In the previous month, Regional Centers (RCs) had projected that 6 consumers from FDC would transition to the community in December 2016. Two projected transitions were postponed because of providers' concerns.

Regional Center	Fiscal Year 2016-17			December 2016		January 2017
	Approved Community Placement Plan Transitions	Total Transitions Through December 2016 ¹	Remaining Transitions	Projected	Actual	Projected
ELARC - Eastern Los Angeles	9	1	8	2	1	0
FDLRC - Frank D. Lanterman	4	0	4	0	0	0
HRC - Harbor	7	3	4	0	0	0
IRC - Inland	2	1	1	1	1	0
KRC - Kern	0	0	0	1	0	0
NLACRC - North Los Angeles County	10	6	4	2	2	0
RCOC - Orange County	13	6	7	0	0	0
SARC - San Andreas	1	0	1	0	0	0
SCLARC - South Central Los Angeles	3	1	2	0	0	0
SDRC - San Diego	16	2	14	0	0	0
SGPRC - San Gabriel/Pomona	7	3	4	0	0	0
TCRC - Tri-Counties	4	0	4	0	0	0
VMRC - Valley Mountain	5	0	5	0	0	0
TOTAL	81	23	58	6	4	0

Source: DDS analysis of information provided by Developmental Centers and Regional Centers.

Note: Excludes consumers in acute crisis centers.

¹ Excludes one FDC consumer from SDRC who transitioned into the community on November 29, 2016 and returned on December 1, 2016.

**NUMBER OF CONSUMERS TRANSITIONING INTO THE COMMUNITY
FROM DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE
PROJECTED AND ACTUAL TRANSITIONS**

December 2016 projected and actual; January 2017 projected

TABLE 2C: PORTERVILLE DEVELOPMENTAL CENTER

In FY 2016-17 through December 2016, 15 consumers have transitioned from Porterville Developmental Center (PDC) to the community.

In December 2016, 3 consumers from PDC's General Treatment Area transitioned to the community. In the previous month, Regional Centers (RCs) had projected that 2 consumers from FDC would transition to the community in December 2016.

Regional Center	Fiscal Year 2016-17			December 2016		January 2017
	Approved Community Placement Plan Transitions	Total Transitions Through December 2016 ¹	Remaining Transitions	Projected	Actual	Projected
ACRC - Alta California	2	0	2	0	0	0
CVRC - Central Valley	17	8	9	0	0	0
FDLRC - Frank D. Lanterman	1	0	1	0	0	0
FNRC - Far Northern	2	0	2	0	0	0
GGRC - Golden Gate	1	0	1	0	0	0
IRC - Inland	1	0	1	0	0	0
KRC - Kern	7	6	1	2	2	2
NLACRC - North Los Angeles County	0	1	(1)	0	1	0
VMRC - Valley Mountain	3	0	3	0	0	0
TOTAL	34	15	19	2	3	2

Source: DDS analysis of information provided by Developmental Centers and Regional Centers.

Notes: Excludes consumers in the secure treatment program. () indicates a transition that was not projected the previous month.

**NUMBER OF CONSUMERS TRANSITIONING INTO THE COMMUNITY
FROM DEVELOPMENTAL CENTERS SUBJECT TO CLOSURE
PROJECTED AND ACTUAL TRANSITIONS**

December 2016 projected and actual; January 2017 projected

TABLE 2D: SONOMA DEVELOPMENTAL CENTER

In FY 2016-17 through December 2016, 21 consumers have transitioned from Sonoma Developmental Center (SDC) to the community.

In December 2016, 6 consumers from SDC transitioned to the community. In the previous month, Regional Centers (RCs) had projected that 12 consumers from SDC would transition to the community in December 2016. Three projected transitions were postponed because homes were not ready; two because of consumers' health status; and one due to scheduling issues. All 6 delayed transitions are projected to occur in January 2017.

Regional Center	Fiscal Year 2016-17			December 2016		January 2017
	Approved Community Placement Plan Transitions	Total Transitions Through December 2016 ¹	Remaining Transitions	Projected	Actual	Projected
ACRC - Alta California	17	1	16	3	0	2
FNRC - Far Northern	2	0	2	1	0	2
GGRC - Golden Gate	20	8	12	3	3	4
NBRC - North Bay	22	3	19	3	1	6
RCEB - East Bay	19	6	13	1	1	0
RCRC - Redwood Coast	1	0	1	0	0	0
SARC - San Andreas	0	0	0	0	0	0
TCRC - Tri-Counties	2	3	(1)	1	1	0
VMRC - Valley Mountain	1	0	1	0	0	0
TOTAL	84	21	63	12	6	14

Source: DDS analysis of information provided by Developmental Centers and Regional Centers.

Notes: Excludes consumers in the secure treatment program. () indicates a transition that was not projected the previous month.